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Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN. COLORADO 80402-0928

NOV 2 2 W9

94-DOE-11940

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SBHWM-RI

999 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405 ;‘{W 2 9 1984
Mr. Joe Schieffelin, Unit Leader / _QC &
Hazardous Waste Control Program //Z@
Colorado Department of Public Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80222-1530
Gentlemen:

Our letter of November 3, 1994 (Ref: 94-DOE-11410), requested milestone extensions as per
Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU 1), the 881 Hillside.
The extension was requested to resolve comments on the QU 1 Corrective Measure
Study/Feasibility Study (CMS/FS) and because comments were not received from the Colorado
Department of Public Health and Environment (CDPHE) until October 31, 1994, three weeks
past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter
of February 25, 1994). Other good cause reasons were detailed in the request, including
utilizing a better working relationship to resolve many of the programmatic issues.

As was detailed in our extension request, we cannot finalize the CMS/FS report according to
your received comments by the November 22, 1994 milestone date. The Draft Proposed Plan
(PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have
not received any notification regarding our extension request, the Draft Proposed Plan for OU 1
was hand delivered today, per the current IAG schedule. The PP is based on the CMS/FS study
which was submitted August 25, 1994 and this submittal satisfies the milestone per the current
IAG schedule.

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,

teven W. Slaten
IAG Project Coordinator

cc:
C. Gesleman, EM-453, HQ
S. Grace, ER, RFFO

T. Reeves, SAIC

G. Kleeman, EPA

C. Gilbreath, COPHE

A. Primrose, EG&G

Z. Houk, EG&G
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- Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN. COLORADO 80402-0928

KOV 2 2 B34

94-DOE-11940

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, WM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Control Program

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Gentlemen:

Our letter of November 3, 1994 (Ref: 94-DOE-11410), requested milestone extensions as per
Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU 1), the 881 Hillside.
The extension was requested to resolve comments on the OU 1 Corrective Measure
Study/Feasibility Study (CMS/FS) and because comments were not received from the Colorado
Department of Public Health and Environment (CDPHE) until October 31, 1994, three wecks
past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter
of February 25, 1994). Other good cause reasons were detailed in the request, including
utilizing a better working relationship to resolve many of the programmatic issues.

As was detailed in our extension request, we cannot finalize the CMS/FS report according to
your received comments by the November 22, 1994 milestone date. The Draft Proposed Plan
(PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have
not received any notification regarding our extension request, the Draft Proposed Plan for OU 1
was hand delivered today, per the current IAG schedule. The PP is based on the CMS/FS study
which was submitted August 25, 1994 and this submittal satisfies the milestone per the current
IAG schedule. '

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,

cc:

C. Gesleman, EM453, HQ
S. Grace, ER, RFFO

T. Reeves, SAIC

G. Kleeman, EPA

C. Gilbreath, CDPHE

A. Primrose, EG&G

Z. Houk, EG&G




